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SECTI ON A - SUPPLEMENTAL | NFORMATI ON
1. The purpose of nodification P00036 to Contract number Wb6HZV- 04-C-0504 is to:

(a) Incorporate 13 additional itens fromthe Master Equi pnent Technol ogy Li st
(ETL) into the Contract. The itenms are incorporated fromthe foll ow ng proposals.

Proposal No. Price nunber of itens

Proposal P-1340-R-37 $138, 160. 00 13

i. In addition to the above a revised Attachment 005 is incorporated into the contract

ii. As aresult of the above, CLIN 0008AA is being increased by $138, 160. 00
from $1,502,083. 00 to $1, 640, 243. 00.

(b) Incorporate the requirement for a new X-Ray chiller.
i. CLIN 0010AC is added to the contract for the X-Ray chiller in the amount of $22,684.00.

ii. Section C Scope of Wirk (SOW is hereby revised and supersedes the existing SON The follow ng SOVis
for the X-Ray chiller requirenent.

C. 24 Repl acenent of X-Ray Equi pnent Chiller

C.24.1 The contractor shall provide one (1) Therno Fisher SCIENTIFIC NESLAB HX-500 Refrigerated, Re circulating Air Cooled Chiller for
a closed | oop cooling systemthat supports 2 MEV X-ray Accelerator Unit along with one (1) Plumb Accessory HX - 3/4X25' PLAST and two
(2) AIR FILTER KIT -HX500 at the Egyptian Tank Plant (ETP).

C.24.2 Contractor _supplied Water Chiller shall neet the follow ng requirenents:

-Conpatible with current TED operator console at the Egyptian Tank Pl ant.

-Conpatible with current with all Linatron L200A equi pnrent at the Egyptian Tank Pl ant.

-Conpatible with current Safety Interlocks for the X-ray roomat the Egyptian Tank Pl ant.

-TU-6 Punp shall neet the follow ng m nimum specifications: 208/230 Volt, 19.8 Anp, 60 Hz 3 phase, 13 GPM at 60 PSI and at 50 Hz, 15 GPM
at 50 PSI.

-Shall have a mini mum 8,500 W Cool i ng Capacity

-Unit shall be fully operational in tenperatures from 60F to 120F.

-The contractor shall provide a |list of Factory Recommended spares with prices for each line item
- Equi pment shal | be supportable fromthe United States.

-All wood packaging naterials shall neet | MPS-15 for Bug-Free Wod.

C.24.3 The_contractor shall provide one (1) Plunb Accessory HX - 3/4X25' PLAST which contains the follow ng:
- 25" Nylon Reinforced Hose (3/4" ID)

- 4 ea. plated fittings, FPT

- 4 ea. hose clanps

- 25' Tubing Insulation (1.5" ID)

C.24.4 The contractor shall provide two (2) AIR FILTER KIT -HX500 in which each kit contains the follow ng:
-1 ea. Air Filter, washable, 20 pores per inch

-2 ea. Munting Brackets

-Installation Instructions

(c) The following is hereby incorporated into the contract and is applicable to the work to be performed under CLINs 0009AG and 0009AH:
-The contractor has verified that Varian Medical Systens, Linatron products are on the Export Control List under 3A101 and are |icensed
through the US Conmmerce Department.

2. As a result of the changes above, the total contract price is being increased by
$160, 844. 00 from $69, 216, 118.00 to $69, 376, 962. 00.

3. The provisions of this nodification constitute the conplete equitable adjustnent to the
contract price resulting fromthe changes incorporated herein. Any and all clains for
adj ustment to the contract price resulting fromthe changes incorporated herein are hereby
wai ved and rel eased.

4. Al other terns and conditions of the contract renain unchanged and in full force and effect.
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Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS CUSTOVER SERVI CE & SUPPOR

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0008 NSN:  0000- 00- 000- 0000
SECURI TY CLASS: Uncl assified
0008AA PRODUCT!I ON_ QUANTI TY 1 LO |$ > NA** |$ 1, 640, 243. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: | NCREMENT 9 TANK ETL
PRON:  J54NFV1847 PRON AMD: 04 ACRN: AF
AVS CD: NFV002
FM5 CASE | DENTI FI ER  EG B- NFV

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV5293D104 BEGD03 M BEG300 1
PRQJ _CD BRK BLK PT
GGX
DEL_REL CD QUANTI TY DEL DATE
001 1 31- OCT- 2007

FOB PO NT: Origin

SH P TO
(BEGD03)  DHL GLOBAL FORWARDI NG
7465 CANDLEWOOD ROAD SUI TE M
HANOVER MD 21077- 3183

MARK FOR:  CONTRACTOR TO CONTACT DCMAO FOR
SHI PPI NG | NSTRUCTI ONS PRI OR TO
SHI PMENT.
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0010 NSN:  0000- 00- 000- 0000
SECURI TY CLASS: Uncl assified
0010AC PRODUCTI ON_ QUANTI TY 1 EA |$_ 22,684.00000 [$ 22,684, 00

NOUN: | NDUSTRI AL CHI LLER

PRON:  J54CHL0147 PRON AMD: 01 ACRN:  AF
AVS CD: NFV002

FMS CASE | DENTI FI ER: EG B- NFV

Packagi ng and Marki ng
| NTERMVEDI ATE PACK: 001

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV7184D101 CKOODM M BEG300
DEL REL CD QUANTI TY DEL DATE
001 1 10- SEP- 2007

FOB POINT: Origin

SH P TG

( CKooDM XR GENERAL DYNAM CS LAND SYSTEMS I N
14920 23 M LE ROAD
SHELBY TOWNSHI P M 48315-3008

MARK FOR:  CONTRACTOR TO CONTACT DCMAO FOR
SHI PPI NG | NSTRUCTI ONS PRI OR TO
SHI PVENT.

1
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

C1 MANUFACTURI NG TECHNI CAL ASSI STANCE ( MTA) OBJECTI VE:

C1l1 The Contractor shall provide MIA efforts and program managenent in order to assist the US Government/Arab Republic of
Egypt (USG ARE) in the execution of the planned MLA1 ABRAMS Coproduction Program The MLAL Coproduction Program shall naxim ze use of
the space avail abl e and existing plant equipment now in the Egyptian Tank Plant (ETP). The Increment 8 MIA objective is to ensure
production capacity/capability for the manufacturing and producti on of one hundred (100) MLAl vehicles at a rate of four per nonth at
the ETP in accordance with U S. manufacturing and quality standards and |ncrement 8 Egyptian Technical Data Package (TDP) referenced in
Hardware Kit Contract DAAEQO7-00-C- NOOl. The Increnent 9 MIA objective is to ensure production capacity/capability for the manufacturing
and production of One Hundred twenty five (125) MLAl vehicles at a rate of 4 per nonth at the ETP in accordance with U S. nanufacturing
and quality standards and the Increment 9 Technical Data Package (TDP) referenced in Hardware Kit Contract Wh6HZV-04-C-0136. Contractor
personnel located in both the United States and on-site at the ETP shall assist and advi se USG ETP personnel as required to facilitate
and nmeet the objective. Mjor tasks included in this SOWare:

Program Managenent C2
Confi guration Managenent C3
Managenent | nformation Systemns C 4
Tr ai ni ng C5
Equi prent | dentification/Definition C 6
Val i dification/Verification C7
Engi neering Support to Production C.8
I ntegrated Logistics Support C9
Shi ppi ng and Recei ving C. 10
C.1.2 Except as otherw se noted herein any all references to CoProduction shall be construed to nean the MLAL Coproduction.
C2 PROGRAM _ MANAGEMENT:
C21 The Contractor shall provide the support and effort necessary to participate as part of the USE GOE/ Contractor

Copr oducti on Managenent Team both in CONUS and OCONUS. The function of the Managenment Teamw || be to participate in programreviews,
program scheduling, as well as in identification and resolution of programrelated problems. The Contractor will assist, as described
below, in nonitoring the devel opnent and inplenmentati on of the MLA1 Coproduction programat the ETP. The Contractor will provide
direction and coordinati on between the various related Coproduction tasks such as MIA, production and | ogistic support, acting as the
lead in identifying the inpact of USG and ETP generated changes/ deci sions and providing reconmendati ons and possible solutions. The
Contractor shall provide the efforts necessary to conduct planning for current and future MLAL Coproduction Increments and to apply and
manage its resources to ensure that MIA objectives and schedul ed m|estones are conpl eted successfully. The Contractor shall devel op
and i nmplenment the programplans to identify and integrate all tasks, task schedul es and budget for all functions. The Contractor shall
establish and naintain the schedul es, budgets, and admnistrative controls to neasure and report its performance of the contract. The
Contractor shall manage the programto the requirenments of the Master Program Plan(MPP), Work Breakdown Structure (WBS), Baseline Cost
Perf ormance Report (CPR), schedule, and Staffing Plan .

C22 Program Control and Adnministration: Privity of contract for this effort is between the USG and the Contractor. As
such, changes to the contract may only be acconplished by the PCO (or ACO via properly executed contract nodification. The PCO shall
appoint Contracting Oficer Representatives (CORs) in accordance with DFARs 252.201-7000.

C23 Program Interface at ETP: The Contractor shall interface between the MLAL Coproduction Program and ot her USG GOE
Coproduction efforts within the ETP conplex that may include other contractors. The Contractor shall also retain responsibility for
the coordination of all efforts within the MLAL Coproduction Programin order to facilitate conpliance with programs, plans, objectives,
and schedul es. The Contractor shall elevate any programconflicts or disputes with other contractors to the CFOQ CMO for resol ution.

C24 Master Program Plan: The Contractor will provide an update to the Increnent 7 Master Program Plan (MPP) in accordance
with CDRL A0O1, to describe Increment 8/ 9 programtasks and identify when they will be acconplished. The plan includes all Coproduction
efforts and activities within the contract objectives and mlestones. This docunent shall serve as guidance to the Contractor for
acconpl i shment of the MIA effort, and shall be subnitted for Governnent approval w thin 30 days of contract award.

C. 2.4.1. Work Breakdown Structure: The Master Program Plans schedule will serve as the baseline for the Wrk Breakdown
Structure (WBS). The Increment 7 WBS shall be updated as required and subnmitted in accordance with CDRL A002. The MPP and WBS will be
used to devel op scheduling and budgeting systenms and the nore specific internmediate | evel operating and departnent plans

C242 Staffing Plan: The Contractors Governnent-approved Staffing Plan is due at time of contract award in accordance with
CDRL A003. The plan shall provide a job description for each position at both CONUS and OCONUS | ocations. The Staffing Plan shall
identify manl oadi ng and departnmental headcount on a nonth-by-nonth basis, through program conpletion. A cross reference expl anation of
the relationship between the Staffing Plan and contract SOWshall be provided with the Staffing Plan. The Increnent 9 Approved Staffing
Plan will be incorporated as Attachnent 009 to the contract.
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C.2.4.2.1. The OCONUS contractor personnel shall be authorized to provide MIA efforts in support of previous and future MIAL tanks as
agreed to by the COR and the Contractor. This assistance shall be on a non-interference basis with Increnment Eight production and shall
be limted to the period of performance identified in the approved staffing plan.

C2.4.3 Reporting: The Contractor will provide a Sem - Annual Report tracking performance against the Master Program Pl an and
Staffing Plan baselines in accordance with CDRLs A001 and A003. The Sem -Annual Report will separately address CONUS and OCONUS
staffing levels and identify the corresponding job descriptions at each site. Changes fromthe prior reporting period will be
indicated. The Government mmy request interimupdates for review in addition to the Sem - Annual Report and original Plans.

C24.4 Coproduction Manufacturing Flow Charts: The specific work content requirenments of Manufacturing Technical Assistance
shal | be provided in accordance with Increment 7 ~MLALl Coproduction Manufacturing Fl ow Charts updated as required for Increnent 8 (CDRL
A004) .

C 245 Security Cuidelines: The security guidelines for this contract are contained in Attachment 2, entitled Security
Instructions for MLA1 Abrans Tank, dated March 1995.

C2.5 Per sonnel Managenent :

C2.5.1 Contractor OCONUS Work Schedule: The normal work week for OCONUS Contractor personnel shall be forty (40) hours.
These hours may be expended at the discretion of the Contractor weekly from Saturday through Thursday. The Contractor shall adjust the
wor k week schedul e to accommopdat e Ramadan and Egyptian National holidays. The Contractor shall make best efforts to use these periods
for | eaves and personal absences.

C.2.52 Personnel Support Services (PSS): The Contractor shall provide for and manage PSS for all Contractor enployees and
their authorized dependents, stationed in Egypt in support of the MLAL Coproduction Program PSS is defined as the resources in terns
of personnel housing services, transportation, utilities, medical care, and other related efforts/services associated with the life
support of program personnel. PSS for Local National enployees (LNs) shall be provided in accordance with Egyptian | aws

C.2.5.3 APO Privileges: The Contractor will be authorized use of APO privileges under this contract for personal and official
conpany business mail up to 70 pounds per item provided such use is approved by the proper mlitary postal authorities. The Contractor
will reinmburse DoD for the costs of nmmil transportati on between CONUS and OCONUS. Receiving or sending mail on behal f of unauthorized
personnel is strictly prohibited, and violations will result in the loss of APO privileges. Receiving or sending personal mail as

of ficial Conpany Business Mail will also result in the termnation of APO privileges.

C2.5.4 Busi ness_Travel: The Contractor shall submit a 45-day advance notification to the CMO for business travel to ETP and
ot her Egyptian Mlitary OCONUS sites related to performance under this contract. Emergency travel to OCONUS with |less than a 45-day
notice nmay be submitted for approval by the CMO on a case-by-case basis. All requests are subject to the approval of the CMJY GCE.
Personal information for travel ers should be provided on a Wrk Visit Request Form avail able fromthe CMO CMO appr oval of

Contractor OCONUS personnel traveling to CONUS sites for business purposes is not required; however, notification to the CMO of such
travel is required for coordination purposes. Including Contractor travel plans in the nminutes of the weekly Production Conference Call
shal | suffice for said notification.

C26 FORVAL _REVI EVE:

The Contractor shall be responsible for coordination, preparation and nanagenent of two (2) major |In-Process Reviews (IPRs), and two (2)
CONUS Program Managenent Reviews annually. O the two (2) IPRs, one (1) will be held in CONUS and the other OCONUS. The contractor
shall obtain a site to hold these reviews, provide necessary audio-visual equipnent, and assist visitors in obtaining |odging
accommodati ons. Agendas, charts, presentation handouts, minutes and action itens shall be prepared by the Contractor as required by
CDRLs A005 & A006 in coordination with the CMO. The Contractor shall al so be responsible for providing pertinent program status and
issues for these reviews, as well as reporting on previous action itens.

C27 CONFERENCE CALLS:

The Contractor shall participate with the USG ETP in one (1) weekly conference call focused on Production and one (1) bi-weekly
conference call focused on Logistics issues. Mnutes shall be prepared by the Contractor and electronically distributed at |east three
(3) days prior to the next schedul ed call.

c28 MEETI NGS:

The Contractor shall attend neetings with the COR(s), ETP Managenent, suppliers and other responsible parties to ensure conpliance with
the Egyptian Coproduction O fice objectives.
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C29 FI NANCI AL VANAGEMENT:

The Contractor shall nmintain a baseline, cost budgeting, scheduling, and control systemto manage and report programrel ated costs and
variances by CLIN and SubCLIN. The Contractor shall provide cost reports per CDRL A007. Performance and cost reports shall be provided
to the USG twenty-five (25) days after the 1st of each succeedi ng nonth.

C3 CONFI GURATI ON MANAGEMENT:

C.3.1 Configurati on Managenent System The Contractor shall oversee a configurati on managenent systemin
accordance with the approved USG ETP Configurati on Managenent Pl an.

C3.2 Configuration Control- CONUS: The Contractor shall maintain and control the MLAL Coproduction configuration
basel i ne and manage the configuration changes for Coproduction application as applied to the USG configuration. The Contractor wll

al so participate along with the CMO in the evaluation and processing of engineering changes, deviations, and waivers generated from

ei ther USG or ETP personnel.

C.3.3 Engi neering Change Proposals (ECPs): The Contractor shall provide ECPs tailored to the ETP in accordance
with the Configuration Managenent Pl an.

C 4 MANAGEMENT | NFORVATI ON SYSTEM (M S) :

C4.1 The Contractor shall provide the effort necessary to support the ETP in the function and nai ntenance of the
ETPs M S mai nframe hardware and operating systeni software.

C 4.2 The Contractor is required to use the ETPs Managenent Information Systemto the maxi mum extent possible
C.5 TRAI NI NG
C5.1 General : The Contractor shall conduct training for ETP instructor personnel per the Master Program Pl an.

Trai ning of ETP instructor personnel will be Train the Trainer type training, whereby the Contractor shall train ETP instructors who, in
turn, will train the ETP workforce. As a prerequisite for entry into this training, ETP instructor personnel nust have successfully
conpl eted the ETP Instructional Systems Devel opment Course. Additionally, the ETP instructors nust have sonme educational and practical
experience in nechanical, electrical, and autonotive areas. The Contractor shall advise the ETP Managenent of any specifically required
skill prerequisites for students prior to the comrencenent of training.

C.5.2 Weld Inspection/Certification Training: The Contractor shall identify any necessary training for the ETP
workforce in areas requiring certification, e.g., Welder Certification, Weld Inspector Certification, Radiographic |Inspection, and any
ot her areas where special certification is required.

C.6 EQUI PVENT | DENTI FI CATI ON DEFI NI TI ON (Manuf acturing, Quality, and Facilities):

C6.1 The previously devel oped | ncrement 9 Equi prent Technol ogy List (ETL) is incorporated as Attachnent 005 to
this contract.

C.6.2 Any Contractor-provided ETL equi pnent not al ready purchased by the government under CLIN 0005AB of contract
DAAEO7- 00- C- MDO7 shall be awarded under this contract on a FirmFixed Price CLIN(s), separate fromthe CONUS/ OCONUS Cost - Pl us Fi xed- Fee

services CLINs.

C7 VAL| DATI ON/ VERI FI CATI ON:

C7.1 Val i dation/Verification is the process by which the MA1 is denonstrated capabl e of being produced utilizing
the deliverable data and specific equipnent items in accordance with the established procedures and the Technical Data Package.

C7.2 New manuf acturing operations resulting fromthe addition of new vehicle systens that are transferred to ETP
shal | undergo the VAL/VER process. The Contractor shall develop and submt a list of Increment 8 operations, if any, that are
recommended for VAL/VER to the U S. CGovernnment for approval sixty (60) days after contract award.

C7.3 The Contractor shall performthe VAL/VER of each transferred manufacturing operation in a three (3) phase
process.
PHASE 1| : Each operation shall be perforned using Contractor personnel only.

PHASE I11: The Contractors personnel shall denobnstrate to ETP personnel.
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PHASE 111: ETP personnel shall perform each operation, with Contractor oversight only.
At their discretion,additional ETP personnel nay be present to witness any of the VAL/VER Phases.

C7.4 The Contractor shall devel op and namintain a Validation/Verification Plan (CDRL A008) which will provide an
expl anation of the nmethodol ogies to be used to validate/verify each manufacturing operation and the processes/docunents and facilities
equi pment used to performit. The nethodol ogy shall have built-in checks and bal ances to ensure that the highest standards of
performance are achi eved.

C. 7.5 The process and/or docunentation w |l be considered validated/verified when ETP personnel, using approved
docurnent ati on

and facilities, conplete Phase IIl in accordance with the USG approved Validation/ Verification Plan.

C8 ENG NEERI NG SUPPORT TO PRODUCTI ON:

The Contractor shall provide the technical know edge and services of various engineering organizations needed to sol ve problens
associ ated with Coproduction process operation, ETP personnel performance to validated work instructions, and product quality. The
Contractor shall assist ETP in the update of Process Docunentation as required to reflect the configuration of the vehicles to be
produced in Increment 8. The Contractor is not responsible for the ETP generated production docunentation. The follow ng paragraph
descriptions are representative of the kinds of services that the Contractors functional departnments will provide.

C.8.1 Pr eproducti on Engi neeri ng Support:

C8.1.1 Manuf acturing Drawi ngs and Work Instructions: The Contractors OCONUS personnel shall advise ETP personnel in adapting
and custom zing the provided production docunentation to the ETPs needs. The Contractor is not responsible for the ETP generated
production docunentation.

C8.1.2 OCONUS Contractor personnel shall advise in the interpretation of draw ngs, specification and manufacturing operation
data, performevaluation of material characteristics and properties, provide technical |iaison to manufacturing, packaging and materi al
storage and control activities, and advise ETP/CMO on product defect correction and engi neering change reconmendati ons. The Contractor
shal | support and attend ETP configuration change review neetings, part source evaluation, supplier problemdiscussions, and material
revi ew board neetings.

C.8.2 Facilities Engineering:

C8.2.1 The Contractor shall advise with the resolution of problens associated with Coproduction process equiprment. The
facility engineering support activities include advising the ETP regarding Coproduction material handling equipnent, lifting devices,
work area requirenments, general safety requirenments, and plant equi pment maintenance and utility requirements. The Contractors Facility
Engi neers shall establish and naintain a technical interface for Contractor/custonmer studies, quality reviews, and inter-organizational
comuni cati ons.

C.8.2.2 Facilities Planning: The Contractor shall provide planning for the update of ETP factory |ayouts and buil ding
construction requirenents for Egyptian MLAL Coproduction Program as the need ari ses.

C.8.3 Qual ity Engineering:

C.8.3.1. The Contractor shall assist in defect prevention, detection, evaluation, and notification systens that ensure
continued production of acceptable quality parts. The Contractor will provide the assistance needed to hel p ETP personnel avoid and
sol ve problems associated with the Coproduction process and product quality. The Quality Engineering support activities may include
assi stance with inspection, nmetrology, test equipnent, and review of specified and devel oped requirenments affecting configuration and
the amount, frequency, and severity of exam nations and tests. The Contractors Quality Engineers shall provide recormendations for

di sposition of defective materials. They will also establish and maintain a technical interface for Contractor-custoner studies and
communi cations. The Contractor shall provide quality engineering services to perform production troubl eshooting, problem solving, and
related quality engineering |iaison tasks. |In addition, the Contractors CONUS personnel w |l provide quality engineering |iaison
support to the depl oyed engineers, and will coordinate the support services with other US based office resources as required.

C.8.3.2 The Contractor will assist the ETP in assuring the conpatibility of production operation sheets and quality
requirenents; the inplementation and nonitoring of corrective action; reducing the cost of Quality; refining work instructions and other

qual ity docunents; and assist in the resolution of vehicle acceptance issues in conjunction with USG and ETP personnel .

C.8.4 Mat eri al Managenent :

C8.4.1 Material Control: The Contractor shall assist with the identification of requirements for material handling, material
handl i ng equi pnent, storage, accounting, and control in the ETP Material Control Organization. The current Material Control Plan shall
be updated, if necessary, and provided by the Contractor |AWw th CDRL A009. The Contractor shall provide the Manufacturing Bill of
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Material, which shall list stock and parts identification and will be updated as required. The Contractor shall provide support to the
ETP in investigating and resolving material control problens and will assist in maintaining an inventory accuracy programat the ETP in
accordance with approved Material Control Plans.

C.8.4.2 Production Control: The Contractor shall assist the ETP with the devel opnent of production schedules in support of
the Program obj ecti ves.

C.8.5 Pr oduct Engi neeri ng:

C8.5.1 The Contractor shall provide product design |liaison engineering support activities that will include tolerance stack-up,
review of specified requirements affecting product configuration, systemintegration, reliability, maintainability, human factor,

safety, and material properties. The Contractors product design |iaison engineers will evaluate material and workmanship defects and
handl i ng damage that results in product non-confornmances with requirements. The Contractor shall provide recommendations for corrective
action.

C.8.6 MANUFACTURI NG ENG NEERI NG

C.8.6.1 The Contractor shall provide the technical know edge and services needed to assist the ETP personnel in avoiding and
sol ving probl ens associated with the MLAL Coproduction processes. The Contractors manufacturing engineering support activities wll
include machine, tool, and process studies. The manufacturing engineers will assist in ETP devel opnent of rework and repair

requi renents, and provi de advisories for disposition.

C9 CONUS__ | NTEGRATED LOGQ STICS SUPPORT (ILS):

C9.1 I LS Managenent: The Contractor shall provide necessary CONUS support and data nmanagenent for |ogistics activities.
I'n accordance with CDRL A010 , the Contractor shall provide an bi-annual (every 2 years) update to the existing Egyptian MLAL |ntegrated
Logi stics Support Plan, which shall serve as a basis for |ILS Managenent

C9.1.2 Total Package Fielding (TPF): The Contractor shall provide the planning, managenent and performance of tasks rel ated
to identifying all ELF equi pnent requirenents. Tasks include validation and verification of CSPs and/or defined case |ines
items/quantities, and, tracking of requisitions.

C9.1.3 ASL/PLL, STTE, and ASICE Reviews: The Contractor shall provide assistance to the CMOin the evaluation of ASL
(Aut hori zed Stockage List), PLL (Prescribed Load List), STTE (Special Tools and Test Equipnent), and AS|I OCE (Associated Supported |tens
of Equipnent). Such assistance shall pertain not only to GD-ECPs, but to non-GD ECPs and Abrams Program know edge as well. The

Contractor shall report all discrepancies noted during the evaluation of ASL/PLL, STTE, and ASICE to the CMO. The Contractor shall
establish and maintain a suspense file of discrepancies.

C. 10 SHI PPI NG AND RECEI VI NG SERVI CES

C.10.1 Frei ght Forwarder Managenent

C 10.1.1 The Contractor shall exchange data with the Egyptian Freight Forwarder to track the flow of naterial into Egypt. The
Contractors input to this shared data-base will include Egyptian Factory 200 tank production material and fielding naterial shipped
under CMO managed MLALl Cases. For clarification, a listing of these FM5 Cases will be provided to the Contractor at time of contract
awar d. Shi ppi ng data provided el ectronically by the Egyptian Frei ght Forwarder shall be nonitored to enable visibility of material

receipt at final destinations and to verify closed-loop tracking.
C. 10.1.2 The Contractor shall provide tracking information and reports, coordinated through the Egyptian Freight Forwarder, to
the CMO and CFQ ETP representatives in Cairo. The Contractor wi |l make arrangements with the Egyptian Freight Forwarder for exchange of

data relevant to the CFO and CMO in accordance with CDRL AO11.

C. 10.2 Returns, Repairs and/or Replacenents

C. 10.2.1 Parts Managenent (Contractor Furnished Material): The Contractor shall provide the necessary services required to
manage the repair/replacenent of CFM The Contractor shall:
-Receive defective hardware/failed parts at LATP
-Ship the hardware/part(s) to the appropriate source/vendor
-Obtain estimates of repair and description of failure

- Conduct pre-shop teardown and inspection analysis on General Dynamcs make itens

-Submt proposals to the USG for negotiation/award of repair contract(s)

- Coordi nat e di sposal of hardware as appropriate

-Upon DD 250 signature, handoff repaired/replaced parts to USG at LATP

-Mnitor and track repair/replacenment parts fromrecei pt at LATP through return at ETP
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C.10.2.2 CGover nnent Furni shed Materi al /Unforeseen Hardware Shipnents: The Contractor shall, upon direction of the CMO

provi de shipping and receiving services for GFMreturned to CONUS, as well as for other enmergency or unforeseen hardware shipnments to
support the Egyptian Coproduction Program The Contractor will coordinate or provide for the receipt and disposition of such materi al
in accordance with procedures established or approved by the CMO

C 10.3 Reports: The Contractor shall submt quarterly reports (CDRL A012) in Contractor format to the CMO to include the
foll owi ng information:

-ltems received (nonmenclature, serial nunber, part nunber, quantity)
-Date Itemreceived at LATP

-Di sposition/Status of Item

-Date repaired part DD250 Signed (CFM

-Date |Item shipped from LATP to ETP

C. 11 FIELD SERVI CE REPRESENTATI VES (FSRs): OCONUS- Egypt CLIN 0O005AA-Dec 2006 Conpl etion

C11.1 The Contractor shall provide five (5) in-country Field Service Representatives (FSRs) to furnish technical assistance
to the Governnment of Egypt. This technical assistance and advice shall include, but is not limted to, troubleshooting, diagnostics,
adj ustments, repl acenents and preservation, and assisting with the repair of MLAL tanks.

C. 11.1.1 The Contractor will designate an on-site Team Leader to coordinate and direct the activities of the Contractor FSR Team
nmenbers. The Team Leader will be drawn fromthe cadre of FSRs, and will be the principlepoint of contact relative to the teans
activities. It is the Team Leaders responsibility to provide weekly informal reports to the CFO as well as to prepare/subnit the nonthly
reports required by CDRL .

C 11.2 As incidents or problenms occur, FSRs shall assist the ELF in preparing Field Problem Reports (FPRs) to document
vehicle incidents and problens.

C.11.3 FSRs wi ||l support USG training prograns in Egypt by perform ng diagnostics and assisting with the nmaintenance of
trai ning vehicles.

C.11.4 The Contractor FSRs will assist the ELF in the identification of field failed parts that are candidates to be returned
fromfield units in accordance with procedures established by COR

C.12 Conpl eted

C. 13 Increnment 9 Harness Workshare Scope of Work (CLINs 0006AA & 0007AA):

C. 13.1 Overview - The contractor shall provide technical assistance required for the ETP to establish the process to

manuf acture el even different branched wiring harnesses (see below). Al hardware required to manufacture these harnesses shall be
procured by Increment 9 Hardware Kit Contract Wh6HZV-04-C-0136. In addition First Article Test (FAT), inclusive of test plan, incident
investigation and report, of the ETP produced harnesses shall be conducted under contract Ws6HZV- 04- C- 0136.

Har nesses: 12931866 W RI NG HARNESS ASSY - 1Ws02
12346142-2 W RI NG HARNESS ASSY - 1WB24-9
12931872 W RI NG HARNESS ASSY - 1Ws04
12347255-2 W RI NG HARNESS ASSY - 2W03-1
12287231-2 W RI NG HARNESS ASSY - 2W01
12437566 W RI NG HARNESS ASSY - 1WB70
12931852 CABLE, ADAPTER HARNESS - 1Ws05
12345215 W RI NG HARNESS ASSY - 2W.02

12325516- 2 W RI NG HARNESS ASSY - 2WL.11-9
12931504 W RI NG HARNESS ASSY - 1WL70-9
12931501 W RI NG HARNESS ASSY - 1Ws03

Har nesses selected for First Article Testing

C. 13.2 Facilitization- the Contractor will devel op an Equi pment Technol ogy List (ETL). This list will identify all the tools, facility
items and TMDE required for harness production and acceptance testing. The Contractor will be responsible for procurement of all itens
on the Governnent approved |ncrenent 9 Harness ETL. The contractor will assist the ETP with the identification and selection of the

production area and provide facility layout(s) for the area containing the equipnent and tooling. Production rate shall be a m nimum of
4/ month and a maxi mum of 10/ nont h.

C. 13.3 Process_Docunentation- the Contractor will develop the initial process docurmentation required for wring harness production and
assi st the ETP with updates/changes during the Val/Ver. The Contractor will furnish operation sheets in current contractor format to be
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used to devel op ETP process docunentation.

C.13.4 Certification and Training- the Contractor will identify and provide any unique certification training required for harness
production, e.g., solder certification training. The Contractor will arrange for and/or provide train the trainer and student course
material and training of the harness manufacturing process. The contractor will identify and arrange training at the ETP for any

manuf acturing process and specialized equi pment requirenments. Contractor has identified DRS as the subcontractor that will provide
the above Certification and Training.

C.13.5 Validation/ Verification- all operations associated with harness production shall undergo Val/Ver as specified in Section C .7 of
the base MIA contract. The contractor will devel op and deliver a Harness Val/Ver Plan for review and acceptance by the USG

C.13.6 First Article Testing- FAT will be conducted on sel ect harnesses produced at ETP. FAT harnesses will be sent to CONUS for
testing.

C. 14 Refurbishnment of the Devlieg Planer MII (CLI N 0009AA)

C.14.1 The contractor shall provide material and services required to refurbish the Devlieg Planer MI| currently |located at the
Egypti an Tank Pl ant.

C. 14.1.1 Attachnment 008. Section J, Attachment 8 of the contract provides additional information for this cost-plus-fixed-fee effort.
C.14.1.2 The contractor is responsible for the transportation of material to/from Cairo, Egypt as required to conplete this effort.
C.14.2 Installation. The contactor shall be responsible for installation of the new and refurbi shed machinery at the ETP.

C.14.2.1 The ETP will do site preparation as necessary for the installation and inspection of the new and refurbished equi prent. The
contractor shall provide draw ngs required for the ETP to conduct this work.

C.14.2.2 The contractor shall prove out each piece of equipnment by successfully performng current operations. Validation of
installation shall be conducted by denpnstrating that material processed on each machine neets its technical data package requirenents.

At a minimum one full set of material shall be exam ned. Squawks shall be documented and correction verified.

C.14.3 Technical Data. The contractor shall provide one hard copy and one el ectronic copy of technical data, draw ngs, schematics
and/ or specifications for each piece of equipnment replaced or refurbished. Operator and mai ntenance manual s shall be included.

C.14.3.1 The contractor shall assist the ETP in updating MLAL production op sheets as required due to changes in the machine set-up,
controls or operation.

C.14.4 Training. The contractor shall provide operator and nmintenance training on each new or refurbished nachine. Operator training
shal | be conducted by perform ng MLAL production operations using the val/ver process. Mintenance training shall include calibration.

(C. 14 added by Modification P0O0015)

C. 15. Repl acenent of |nduction Hardening Machine (CLI N 0010AA)

C.15.1 Contractor will procure and install at the Egyptian Tank Plant (ETP) a new | nduction Hardeni ng Machi ne capabl e of being tool ed
for hardening MLAL sprockets (12387555) to ML-S-12515. Contractor's vendor, Ajax-Tocco, will provide all defense services described

herein.

C.15.1.1 Reference attachment #0010 for the parts listing, including part nunmber, quantity, and nomenclature, for the Induction
Har deni ng Machi ne ref urbi shment.

C.15.2 Verification. Contractor will validate and verify the operation of the machinery at the vendor's facility by ensuring a quantity
of sprockets conforns to the hardness criteria in accordance with drawi ng 12387555. ETP will provide all sprockets for verification.

C.15.3 Training. Contractor will provide one week of operational and maintenance training for up to five plant production and
mai nt enance personnel at the ETP.

C.15.4 Service. Contractor will provide one week of consecutive on-site technical service immediately follow ng installation of the
machinery at the ETP to ensure equi pment performs to manufacturing requirenents identified in C 14. 1.

C. 16 Replacenent of Plasma Cutter (CLIN 0010AB)

C.16.1 Contractor will provide the Egyptian Tank Plant (ETP) with a new Pl asma-Cutting machi ne and associ ated peripherals to replace the
existing Plasma machine currently at ETP. Contractor will renove the old equi pment, install the new system validate and verify the
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operation of the machinery and provide training on the use of the machinery to the end users at ETP. Wth Contractors gui dance, the
Contractors vendor, ESAB, will provide said installation, training, and validation.

C.16.2 Installation. Contractor will sub-assenble the new equiprment off line at the ETP so as not to interrupt production. Wen that
assenbly is conplete the new equipment will be installed onto the existing guide rail system The contractor will then disconnect the
ol d equipment fromall peripherals and facility services and the renpve old systemfromoperation. The contractor will then connect
those remaining peripherals and facility services to the new system and operationally and functionally check the equi pnent out.

C.16.3 Verification. Contractor will validate and verify the operation of the nachinery and any/all peripherals at the ETP facility by
ensuring a sel ected ETP make conponent conforms to the manufacturer's specifications and the draw ng di nensional requirenents for that
sel ected part.

C.16.4 Training. Contractor wll provide one week of operational and maintenance training for up to five plant production and
mai nt enance personnel at the ETP.

C.16.5 Service. Contractor will provide one week of consecutive on-site technical service imediately follow ng installation of the
machinery at the ETP to ensure equi pnment perfornms to manufacturing requirenents.

C.15 AND C. 16 corrected the nunbering and was added by Modification P0O0017
C. 17 for Oxyfuel is added to Section C of the Contract.
C. 17 Refurbi shment of Oxy-Fuel Machine (CLIN 0009AB)

C.17.1 Contractor will affect the follow ng repairs/refurbishnents/replacenents to the Oxy-Fuel machine currently located at the
Egyptian Tank Pl ant:

C.17.1.1 Replace the follow ng Racks and Pinions (Ceneral):

2 Y-axis pinion gears

1 X-axis pinion gear

42 Y-axis rack sections
84 Taper pins

2 Rail cleaners

2 Rail cleaners

15 X-axis rack sections
30 Taper pins

C.17.1.2 Replace the followi ng Saddles Main and subside rollers:

6 Rollers

12 Beari ngs

4 Axle shafts

2 Axl e shafts

8 Cui de bearings

C.17.1.3 Replace the follow ng Traverse Carriages equi pnent:

16 Beari ngs # 1138352100
4 Bearings # 1138354500
16 Side roller brngs.

4 Top rollers

10 Fol l ower rollers

4 X-axis rail cleaner

C.17.1.4 Replace the follow ng Gas Panel equipnent:

2 Fuel hoses

4 Oxygen hoses

2 Fore/aft adjusters
2 Torch hol ders

4 Sensor support/ant

C.17.1.5 Replace the followi ng Gas System equi prent:
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4 Distribution hoses

2 Brass plugs

1 Nut # 18800005
1 Nut # 18800004
1 Supply line pkg.

1 Filter unit

3 Oxy hose 9

2 Oxy hose 25

1 Fuel hose 9

2 Fuel hose 25

1 Air hose 6

2 Air hose 18

4 Oxy hose 10

4 Fuel hose 10

2 Hose 10

2 Mifflers

(@]

17.1.6 Replace the follow ng Gas Panel equipnent:

Pressure Gauge #39S900000900
Pressure Gauge #39S900000800
Pressure Gauge #39S900000600
Oxy Hoses

A NDNDN

C.17.1.7 Replace the following X-Axis Nylatrac equi prent:
2 NPN Assenblies

C.17.1.8 Reference attachment #0010 for the parts listing, including part nunber, quantity, and nomenclature, for the oxy-fuel cutter
refurbi shnent . ***

****C 17.1.9 Replace the following torch station bearings:
10 NASTI 7ZZUUR- 1

8 6005- NSE C3

4 6207- 2NSE C3

***%*C.17.1.10 Replace the follow ng spare parts to stock at the ETP:
2 500L Torch Assenbly #ZA3251006
2 Cap Height Amp Assenbly #1138651000
2 Cap Height Sensor Ring #1138650600
3 X Axi s Pinions #1138926000

C.17.2 Contractor will send two technicians and will train up to four ETP personnel on aspect of nmachinery operation affected by the
above replacenents. Installation and training shall be conducted over a period of 18 days.
C. 18 Repair and refurbishment of the Probe and Scribe Machi ne(CLI N 0009AC)

C.18.1 The contractor shall provide nmaterial and services required to repair and refurbish the Probe and Scribe Machine currently
| ocated at the Egyptian Tank Pl ant.

C.18.1.1 Attachment 011. Section J, Attachnent 011 of the contract provides additional information for this cost-plus-fixed-fee
effort.

C.18.1.2 The contractor is responsible for the transportation of material to/from Cairo, Egypt as required to conplete this effort.
C.18.2 Installation. The contactor shall be responsible for installation of the new and refurbi shed machinery at the ETP.

C.18.2.1 The ETP will do site preparation as necessary for the installation and inspection of the new and refurbi shed equi prent. The
contractor shall provide drawi ngs required for the ETP to conduct this work.

C.18.2.2 The contractor shall prove out each piece of equipnment by successfully performng current operations. Validation of
installation shall be conducted by denpnstrating that material processed on each machine neets its technical data package requirenents.
At a minimum one full set of material shall be exam ned. Squawks shall be documented and correction verified.
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C.18.3 Technical Data. The contractor shall provide one hard copy and one el ectronic copy of technical data, draw ngs, schematics
and/ or specifications for each piece of equipnment replaced or refurbished. Operator and mai ntenance manual s shall be included.

C.18.3.1 The contractor shall assist the ETP in updating MLAL production op sheets as required due to changes in the machine set-up,
controls or operation.

C.18.4 Training. The contractor shall provide operator and nmintenance training for each new or refurbished nachine. Operator
training shall be conducted by perform ng MAL production operations using the val/ver process. Mintenance training shall include
calibration. The contractor will identify and arrange any training at the ETP that is necessary for the probe & scribe repair and
refurbi shnment effort detailed in Attachment 011. The contractor has identified Fori Automation as the subcontractor that will provide
t he above training.

C.19 Replace Spindle with new Manufactured Spindle (CLIN 0009AD)

C.19.1.1 The contractor shall manufacture one replacenment spindle with OIT gripper incorporation.

C.19.1.2 The OIT gripper cartridge assenbly shall be required to fit in the new spindle.

C.19.1.3 Engineering shall include all mechanical, electrical, an hydraulic requirenents.

C.19.1.4 The contractor shall be required to test new spindle milling head assenbly w th 100hp

C.19.2 100 HP Main Spindl e Mtor

C.19.2.1 The contractor shall rebuild existing notor

C.19.2.2 The contractor shall test and evaluate the rebuilt nmotor to the acceptable Oiginal Equi pnent Manufacturers (CEM
speci fications.

C.20 Site Survey for Linatron 200A X-Ray System
C.20.1 The Contractor shall provide a technical expert, to review the operating condition of the Linatron 200A X-Ray Systemin support
of Increnment 9 tank production at the Mlitary Factory 200, Egyptian Tank Plant, outside of Cairo Egypt. This result will be used to

determ ne the refurbishment efforts required to upgrade the machine.

C.20.2. The purpose of the site survey is to verify, validate, and docunment the working condition of the subject machine and to identify
al | operational problems and any outstanding key el ements necessary to ensure a pronpt and efficient refurbishnent efforts. Report shall

include replacenment part identification and all involved costs. Also the follow ng shall be included in the report:
(1) An individual listing, identifying all the equiprent itens requiring refurbishment/replacenment/upgrade, and clearly describe
those efforts
required.

(2) A detailed milestone schedule to show the sequence of the refurbishment efforts.
(3) A detailed cost break down for all refurbishment including materials.

(4) Procurenent/production lead tinmes and cost information as required.

(5) Al associated travel and per diemcosts for refurbi shment team

C.20.3 Contractor shall performa Sight Survey to test and evaluate the condition of the Linatron 200A X-Ray systemand its related
conponents at the Egyptian Tank Plant (ETP) in Cairo Egypt. Contractor shall generate an assessnment report of operational and condition
status of the Linatron equipnent. The Contractor shall performto Data Item Description D -M SC 81381(T) in accordance with 1423 CDRL as
inindicated in Exhibit E of the Contract. Exhibit E provided in Section J of the Contract.

C.20.4 NOTE: WORK WEEK REQUI REMENTS

a) Contractors work week nust align with the ETP work week which is Sunday through Thursday.

b) Contractors work day CANNOT be |onger than 8 hours per day, due to plant operating hours.

c) Contractors should plan on arriving in country no later than Friday to be prepared for Saturday start of work week.

C.20.5 This Scope O Wrk and resulting report(s) does not guarantee a purchase order or contract for actual followon repair.
C.20.6 The Period of Performance for the Site Survey will be provided in Section B of the Contract in CLIN 0009AE.

C. 21 Repair and refurbi shnent of the Torsion Bar Flame Cut Machi ne (CLIN 0009AF)

C.21.1 The contractor shall provide material and services required to repair and refurbish the Torsion Bar Flame Cut Machine currently
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|l ocated at the Egyptian Tank Pl ant.

C.21.1.1 Attachrment 013. Section J, Attachment 013 of the contract provides additional information for this cost-plus-fixed-fee effort.
C.21.1.2 The contractor is responsible for the transportation of material to/from Cairo, Egypt as required to conplete this effort.
C.21.2 Installation. The contactor shall be responsible for installation of the new and refurbi shed machinery at the ETP.

C.21.2.1 The ETP will do site preparation as necessary for the installation and inspection of the new and refurbi shed equi prent. The
contractor shall provide drawings required for the ETP to conduct this work.

C.21.2.2 The contractor shall prove out each piece of equipnment by successfully perform ng current operations. Validation of
installation shall be conducted by denpnstrating that material processed on each machine neets its technical data package requirenents.

At a minimum one full set of material shall be exanmi ned. Squawks shall be docunented and correction verified.

C.21.3 Technical Data. The contractor shall provide one hard copy and one el ectronic copy of technical data, draw ngs, schematics and/or
specifications for each piece of equipnment replaced or refurbished. Operator and mai ntenance manual s shall be included.

C.21.3.1 The contractor shall assist the ETP in updating MLAL production op sheets as required due to changes in the machi ne set-up,
controls or operation.

C.21.4 Training. The contractor shall provide operator and mai ntenance training on each new or refurbi shed machine. Operator training
shall be conducted by perform ng MLAL production operations using the val/ver process. Mintenance training shall include calibration.

C. 22 Repair and refurbishnent of the Linatron L200 X-Ray Machi ne( CLI N 0009AG)

C.22.1 Contractor will affect the follow ng repairs/refurbi shnents/replacenents to the Linatron X-Ray machine currently |located at the
Egypti an Tank Pl ant:

1 Switch Spring ROT CT

1 SW Consol e KEY

1 Meter.0-50UA

1 RES, 100M 1% 15W TF
1 PCB AUX PWR

1 Tube, Elec, CX1159

1 Pipe Adapt U S Britt

C.22.2 The contractor shall provide material and services required to repair and refurbish the Linatron L200 X-Ray machine (S/N 170)
currently |located at the Egyptian Tank Pl ant.

C.22.2.1 The contractor is responsible for the transportation of material to/from Cairo, Egypt as required to conplete this effort.
C.22.3 Installation. The contactor shall be responsible for installation of the new and refurbi shed machinery at the ETP.

C.22.3.1 The ETP will do site preparation as necessary for the installation and inspection of the new and refurbi shed equi pnent.
C.22.3.2 The contractor shall prove out the equi pment by successfully performng current operations. Validation of installation shall be
conducted by denpnstrating that nmaterial processed on the machine neets its technical data package requirements. At a mninum one full

set of material shall be exami ned. Squawks shall be docunented and correction verified.

C.22.4 Technical Data. The contractor shall provide one hard copy and one el ectronic copy of technical data, draw ngs, schematics and/or
specifications for the equi pnent replaced or refurbished.

C.22.4.1 The contractor shall assist the ETP in updating MLAL production op sheets as required due to changes in the machi ne set-up,
controls or operation.
C.23.1 The contractor shall provide and manage a nmintenance/ service contract for the Linatron L200 X-Ray machi ne (CLI N 0009AH).

C.23.1.1 The period of performance for the numintenance/service contract for the Linatron L200 X-Ray machine shall be for a period of two
years.

C.23.1.2 The nmintenance/ service contract shall provide the follow ng:

-2 Preventative Maintenance & Inspection visits of up to 16 hrs during which the equipment will be thoroughly tested, assessed for
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proper performance and adj usted.

-Principle Period of Mintenance shall be Sunday- Thursday, 0800-1700

- Tel ephone Hotl i ne/ Tr oubl eShooti ng shall be avail abl e Monday- Fri day, 0800-1700

-X-Ray Filanment Hours = 3,750

-A service parts list shall be devel oped and mai ntained by the contractor. Al replacenment parts shall be offered at a %40 di scount
-Corrective Labor - 50 hours maxi mum per year

-T&L - 2 trips free then at cost

-Response tinme shall be within one week

C.23.2 The contractor shall maintain adequate record of Varian site visits under the nmintenance/service contract.

C. 23.3 The contractor shall Varian Medical Systenms, Linatron products are on the Export Control List under 3A101 and are |icensed
through the US Conmerce Departnent.

*C. 24 Repl acenent of X-Ray Equi prent Chiller

*C.24.1 The contractor shall provide one (1) Therno Fisher SCIENTIFIC NESLAB HX-500 Refrigerated, Re circulating Air Cooled Chiller for
a closed loop cooling systemthat supports 2 MEV X-ray Accelerator Unit along with one (1) Plumb Accessory HX - 3/4X25' PLAST and two
(2) AIR FILTER KIT -HX500 at the Egyptian Tank Plant (ETP).

*C.24.2 Contractor supplied Water Chiller shall neet the followi ng requirenents:

-Conmpatible with current TED operator console at the Egyptian Tank Pl ant.

-Conpatible with current with all Linatron L200A equi pment at the Egyptian Tank Plant.

-Conpatible with current Safety Interlocks for the X-ray roomat the Egyptian Tank Pl ant.

-TU-6 Punp shall neet the follow ng m ninmum specifications: 208/230 Volt, 19.8 Anmp, 60 Hz 3 phase, 13 GPM at 60 PSI and at 50 Hz, 15 GPM
at 50 PSI.

-Shall have a minimum 8,500 W Cooling Capacity

-Unit shall be fully operational in tenperatures from 60F to 120F.

-The contractor shall provide a list of Factory Recomended spares with prices for each line item
- Equi prent shal | be supportable fromthe United States.

-Al'l wood packaging materials shall meet | MPS-15 for Bug- Free Wod.

*C.24.3 The contractor _shall provide one (1) Plunb Accessory HX - 3/4X25' PLAST which contains the follow ng:
- 25" Nylon Reinforced Hose (3/4" |D)

- 4 ea. plated fittings, FPT

- 4 ea. hose clanps

- 25' Tubing Insulation (1.5" ID)

*C.24.4 The contractor shall provide two (2) AIR FILTER KIT -HX500 in which each kit contains the follow ng:
-1 ea. Air Filter, washable, 20 pores per inch

-2 ea. Munting Brackets

-Installation Instructions

*C. 24 Changed/ Added by nodificati on P0O0036

*** END OF NARRATI VE Q0011 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0008AA  J54NFV1847 AF 1 $ 1,502,083.00 $ 138, 160. 00 $ 1, 640, 243. 00
NFV002 4DBIW
0010AC J54CHL0147 AF 1 $ 0.00 $ 22, 684. 00 $ 22, 684. 00
NFV002 4DBIW
NET CHANGE $ 160, 844. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AF 9711 X8242EGOLX6D1000NFV 00226F7EGS20113 Wb6HZV $ 160, 844. 00
NET CHANGE $ 160, 844. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 69, 216, 118. 00 $ 160, 844. 00 $ 69, 376, 962. 00

ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON
AF 97110X0X8242EGOL S20113 X6D1000NFV0020000026F7 4DBJWS20113 We6HZV
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